
Steps to Enable Construction (Zenica, FBiH)
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STEP 1

Cost: size A4: KM 10

          size A3: KM 30

Time: 20 minutes to 1 day
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STEP 4a

Cost: KM 30 to KM 200

administrative tax
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Creating
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Design
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STEP 3

Cost: variable

Time: 15 to 30 days

Input: 1
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STEP 4d

Cost: variable

Time: variable

Input: 1,2

Request for expert
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plan designer
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STEP 4b

Time: 10-15 days
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STEP 5

Cost: variable

Time: variable

e
d
e
ra
l 
M
in
is
tr
y
 f
o
r 
P
h
y
s
ic
a
l

P
la
n
n
in
g
 a
n
d
 E
n
v
ir
o
m
e
n
t

Urban Plan for

area existing?

Inquiry on

possibility to build
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STEP 2

Cost: KM 3

Time: 1 to 2 days

Input: 1

STEP 4c

Cost: variable

Time: variable

Yes

No

Consents from

public companies

and other

instistutions

Consents

(3)
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Environmental

Permit needed?
Yes

No
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Building Permit

Building Permit
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STEP 11

Cost: KM 30 to KM 200

Time: 30-60 days

Input: 3,7,8,9,10

Parcel Plan
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Identification of

the parcel

STEP 10

Cost: KM 5 to KM 50

Time: 1 to 2 days

STEP 7

Cost: variable

Time: 30 to 60 days

Decree on

transformation of

agricultural into

nonagricultural

land (6)
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Permit (7)

STEP 6

Cost: variable

Time: variable

STEP 14

CONSTRUCTION

Request for plot

marking (transfer

the structure from

the plan to the

construction plot)

Announcement of

Construction

STEP 13

Cost: KM 3

Time: 8 days before the

start of works

Input: 11

STEP 9

Cost: variable

Time: variable

Input: 1 to 8
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Minutes of

marking
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STEP 8

Cost: KM

Time: 1 to 2 days

Deed Book

Excerpt

(8)
Issuing Deed

Book Excerpt

Change of
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New Cadastre

Plan

(13)

STEP 15

Cost: KM 35

Time: 2 to 5 days
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7, 11

STEP 12

Cost: KM 35 for each
marking point + KM 70 to KM

100 per hour for labor,

transportation and marking

material

Time: 1 to 2 days

Input: 7, 11
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Request for

technical

acceptance of

structure and Use

Permit

STEP 18

Cost: KM 50+ KM20

Time: variable

Input: 13,15
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Use Permit

(14)

Issuing

Registration Folio

Entry into Deed

Books

Change of
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Plan

(13)

STEP 15

Cost: KM 35

Time: 2 to 5 days

Input: 11,12

LEGEND:

- Process

- Process with site visit

- Decision

- Output document

- Key output document

- Process flow

- Document flow

- Duplication of documents within Municipality
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7, 11

11STEP 17

Cost: KM 25 per scanned

detailed point

Time: 60 to 90 days

Input: 7,11,14

STEP 16

Cost: KM 20

administrative costs tax

Input: 13,11


